



***Upper Fountain Creek and Cheyenne Creek Watershed Coalition
Monument Creek Watershed Restoration Master Plan
Stakeholder Meeting #1***

October 15, 2015 9:00 am

Location: Matrix Design Group, 2435 Research Parkway

1. Introductions
2. Progress Update
 - a. Task 1 – Data Collection and Review
 - i. Initial windshield tour and site visits
 - ii. GIS data collection and coordination (topo, utilities, structures, etc.)
 - b. Task 2 – Hydrology and Hydraulics
 - i. Model procurement (USGS, Corps)
 - ii. USGS Fountain Creek Remediation Scenarios initial model setup
 - iii. Integration of Corps subbasin models
 - c. Task 3 – Sedimentation/Geomorphic Assessment
 - i. Kick-off meeting (9/24) and overview (10/2) with field team
 - ii. Initial geomorphic field investigation and site data collection scheduled for the month of November
 - d. Task 5 – Conceptual Plan for Selected Alternative
 - i. Monument Branch site visit 9/10
 - e. Task 8 – Meetings
 - i. Kick-off meeting with funding partners
3. Stakeholder and Public Process
 - a. Upcoming Public Meetings – 11/17 and 11/18
 - i. Finalize location
 1. Discovery Canyon Campus
 2. El Paso County OEM
 - ii. Advertisement
 1. Coordinated with identified stakeholder public information leads
 - iii. Content and maps
 1. Boards, sign-in, comments forms; bring mapbook example
4. Upcoming Implementation Grant Opportunities – Larry Small

- a. Discussion of master plan priorities; Green Mtn. Falls Bridge tentatively selected for application
 - b. Discussion regarding the fact that CWCB & DOLA will be evaluating future grant applications on inclusion in a master plan. As such, stakeholders should keep Matrix informed of related projects so that a comprehensive suite of projects and references to projects are included in this master plan.
- 5. Classic Homes Mitigation Bank – Brian Mihlbachler
 - a. Brian discussed his initial meeting and agreed to hold a follow up meeting and invite the District and Matrix staff, as needed.
- 6. Next Meeting – 11/19
 - a. Decision making process development

Contact Information

Matrix Design Group, Inc.

(719) 575-0100

Richard Mulledy Richard_mulledy@matrixdesigngroup.com

Graham Thompson graham_thompson@matrixdesigngroup.com

Larry Small lsmall42@comcast.net

FTP Site

<https://connect.matrixdesigngroup.com>

Username: FCWFCGD_user

Password: Flood13