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Change Order 1 Authorizes the following: 

 
Task 1.1 Project Management – task was extended to include time for continued monitoring of 
408 permit requirements and to report to the US Army Corps of Engineers.  Added $5,500 to the 
original fee of $27,820 for this task. 

Task 1.1 Project Management: $33,320 
Task 1.2 Implementation – construction contract administration services exceeded estimated 
charges due to site conditions related to managing earthwork balance and restoration issues.  The 
areas of borrow along Fountain Creek required working with the contractor to provide sufficient 
material to balance the project earthwork and disturbance of the creek adjacent to the creek required 
modification of the revegetation plans.  The effort for this task requires an adjustment of $12,000 to 
the original fee of $126,562. 

Task 1.2 Implementation:     $138,562 
Task 1.2a Implementation (THK) – construction contract administration services were provided 
by the subconsultant as anticipated with no change to the contract.  No change to the original fee. 

Task 1.2a Implementation:       $14,800 
Task 1.3 408 Permit Monitoring– task was modified to increase the effort for following up on 408 
permit requirements and to work with a contractor, as needed, to conduct remedial efforts to; replant 
vegetation, manage weeds or manage invasive species.  The task also includes an annual report to the 
US Army Corps of Engineers. Contract expenditures have exceeded the original contract estimate so 
this amount is included in the change order.  The effort for this task requires an adjustment of $50,785 
to the original fee of $24,340. 

Task 1.3 Permit Monitoring:    $75,125 
Direct Expenses (travel, misc.) - original budget of $7,990 was decreased by $6,000. 

Direct Expenses.         $1,990 
Subconsultant Markup - Subconsultant markup original budget of $740 is not changed. 

Subconsultant Markup:           $740 
 

TASK ORDER 2020-2 AMENDMENT 8 PRICE: $202,252 
Current contract price in words is: Two hundred Two Thousand Two Hundred Fifty-two dollars. 
 
CHANGE ORDER 1 PRICE CHANGE: $62,285 
Estimated price change in words is: Sixty-two Thousand Two Hundred Eighty-five dollars. 
 
CONTRACT PRICE INCLUDING CHANGE ORDER 1: $264,537 
Contract price with Change Order 1 in words is: Two Hundred Sixty-four Thousand Five 
Hundred Thirty-seven dollars. 
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Authorized By: 
 
 
 
_________________________________________________________    __________________ 
Allison Schuch                                                                                                           Date 
Executive Director 
Fountain Creek Watershed Water Activity Enterprise 
 
 
 
Accepted By: 
 
 
 
_________________________________________________________   __________________ 
Drew Beck. PE                                                                                              Date 
Vice President, Officer-in-Charge 
Matrix Design Group, Inc. 


