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TASK ORDER 2020-2, Amendment 8
January 1, 2020
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Change Order 1 Authorizes the following:

Task 1.1 Project Management — task was extended to include time for continued monitoring of
408 permit requirements and to report to the US Army Corps of Engineers. Added $5,500 to the
original fee of $27,820 for this task.

Task 1.1 Project Management: $33,320

Task 1.2 Implementation — construction contract administration services exceeded estimated
charges due to site conditions related to managing earthwork balance and restoration issues. The
areas of borrow along Fountain Creek required working with the contractor to provide sufficient
material to balance the project earthwork and disturbance of the creek adjacent to the creek required
modification of the revegetation plans. The effort for this task requires an adjustment of $12,000 to
the original fee of $126,562.

Task 1.2 Implementation: $138,562

Task 1.2a Implementation (THK) — construction contract administration services were provided
by the subconsultant as anticipated with no change to the contract. No change to the original fee.

Task 1.2a Implementation: $14,800

Task 1.3 408 Permit Monitoring— task was modified to increase the effort for following up on 408
permit requirements and to work with a contractor, as needed, to conduct remedial efforts to; replant
vegetation, manage weeds or manage invasive species. The task also includes an annual report to the
US Army Corps of Engineers. Contract expenditures have exceeded the original contract estimate so
this amount is included in the change order. The effort for this task requires an adjustment of $50,785
to the original fee of $24,340.

Task 1.3 Permit Monitoring: $75,125
Direct Expenses (travel, misc.) - original budget of $7,990 was decreased by $6,000.

Direct Expenses. $1,990
Subconsultant Markup - Subconsultant markup original budget of $740 is not changed.

Subconsultant Markup: $740

TASK ORDER 2020-2 AMENDMENT 8 PRICE: $202,252
Current contract price in words is: Two hundred Two Thousand Two Hundred Fifty-two dollars.

CHANGE ORDER 1 PRICE CHANGE: $62,285
Estimated price change in words is: Sixty-two Thousand Two Hundred Eighty-five dollars.

CONTRACT PRICE INCLUDING CHANGE ORDER 1: $264,537
Contract price with Change Order 1 in words is: Two Hundred Sixty-four Thousand Five
Hundred Thirty-seven dollars.
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Authorized By:

Allison Schuch
Executive Director
Fountain Creek Watershed Water Activity Enterprise

Accepted By:

Date

Drew Beck. PE
Vice President, Officer-in-Charge
Matrix Design Group, Inc.

Date



